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HIE Grant Development Project Organization Chart
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Governance Model
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Technical Infrastructure Domain
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Health Information Exchange Functionality
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Issues/Concerns Response/Reconciliation

 Data/information 
security for vulnerable or 
“special” populations

 Patient/consumer data 
falling into unwanted 
hands

 Lack of training and 
resources to providers 
for instituting HIE

 Privacy and Security section 
dedicated to ensuring data 
security protocols

 Consent to data sharing 
agreements and informed 
consent included in the 
Privacy and Security 

 HIE activity will work in 
tandem with REC to ensure 
resources are made available 
to providers as needed

Health Information Exchange
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LOI
submitted

Grant app. submitted
including initial 
strategic  and 
operations plans

Meaningful 
use defined

Grant 
funding
available

State Match
$1:$10;

Medicaid EHR physician and hospital 
incentive payments begin (end in 2021)
Medicare EHR physician incentive 
payments begin (end in 2016)

New 
MMIS

State 
Match 
$1:$7

State 
Match
$1:$3

Medicare payment penalties 
begin for hospitals and physicians 
failing to meet meaningful use

Final strategic and
operations plans approved 

by ONC;

Planning Phase Implementation PhaseConcept Phase

9/11/09      10/16/09      12/09           1/15/10          4/1/10 10/1/10              1/1/11            6/30/11           10/1/11                  10/1/12                   1/1/15                  

HIE Timeline

HIE Grant 

Medicare EHR hospital
incentive payments begin 
(end in 2016)

HIE Funding 

Medicaid/Medicare Incentives

12/15/09

Notice of award;
State HIT Coordinator 
must be hired



Finance Domain
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Year 1 Year 2 Year 3 Year 4

$16,321,694 

$10,744,321 $9,663,199 $9,500,219 

Total Cost
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*Preliminary budget numbers only; subject to revision during planning phase.



Funding Sources

 Related Funds
 REC (~$20m)

 Provider Incentives (~$455m)

 Broadband Grant (~$50m)

 HIE Implementation
 HIE Grant ($7.9M)

 Medicaid/MMIS (?)

 Non-HIT Economic stimulus (?)

 State Source (?)

 Sustainability (TBD)
 Medicaid/MMIS

 User Fees:  e.g. Health providers,  CHCs, DOH, provider

 Alternative revenue sources: e.g. Per capita fees
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2009

2010

2011

2012

Sept. 11 

HIE LOI

Oct. 16

HIE App.

Dec.

Meaningful 

Use 

Dec. 15

HIE Awards

Jan. 15

Project Start 

Date

(HIE and REC)

Oct. 1

State Match 

$1:$10

(10%)

Oct. 1

State Match 

$1:$7

(15%)

Oct. 1

State Match

$1:$3

(33%)

HIT  Timeline
HIE Planning Phase

Nov 3

REC App
Dec. 11

REC Awards

AR Fiscal

Session

AR Fiscal

Session

AR Leg.

Session

Aug. 14

Broadband

App. 

Nov. 4

Broadband Awards

2013

AR Leg.

Session

April

HIE Planning Phase

June 30

New MMIS

Jan.

Medicaid EHR physician and hospital incentive 

payments 

begin (end in 2021)

Medicare EHR physician incentive payments

begin (end in 2016)

SMHP Operational

Nov. 10

Election

Nov. 6

Election

Oct. Medicare EHR hospital 

incentive payments begin 

(end in 2016)

Jan. 18

CMS certification of new MIMS

Nov. 2

Planning of Advance 

Planning 

Document submitted

Aug. 2

Implementation of

Advanced Planning Document

Submitted

Key
Broadband HIE REC Medicaid/MedicarePolitical dates
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Five „Essential‟ Domains
To realize HIE states need to plan, implement and evaluate activities across five essential domains:

Domain

 Governance

 Finance

 Technical Infrastructure

 Business and Technical Operations

 Legal/Policy

Summary

 Convening stakeholders and creating trust and 
consensus on an approach for statewide HIE and to 
provide oversight and accountability of HIE to protect the 
public interest

 Identification and management of financial resources 
necessary to fund health information exchange.

 The architecture, hardware, software, applications, 
network configurations and other technological aspects 
that physically enable the technical services for HIE in a 
secure and appropriate manner.

 Operational and management activities including 
procurement, identifying requirements, process design, 
functionality development, project management, help 
desk, systems maintenance, change control, program 
evaluation, and reporting.

 Legal and policy frameworks with which HIE is 
administered including and privacy security requirements, 
data sharing agreements, federal and state laws and 
regulations, and multi‐state policy harmonization 
activities.


